
Department  of  Energy
National  Nuclear  Security  Administration

Los  Alamos  Field  Office
Los  Alamos,  New Mexico  87544

NOV 0 8 2018

Mr.  John  E. Kieling,  Chief

Hazardoris  Waste  Bureari

New  Mexico  Environmental  Department

2905  Rodeo  Park  Drive  East,  Building  I

Santa  Fe, NM  87505

Dear  Mr.  Kieling:

Nohonol  Nuctoar  Security  Admrniskalron

Subject: Request  for  Extension  of  Time  to Supplemental  Environmental  Project  (SEP)

Independent  External  Triennial  Review  Corrective  Actions

On September  14, 2018,  the U.S.  Department  of  Energy  (DOE)  National  Nuclear  Security

Administration  (NNSA)  received  the report  titled  Supp7ezygental  Environmental  Project:

Irzdependent  External  Triennial  Review  by  Parsons  Enterprise  Construction  Management  Services

prirsuant  to the Jamiary  22,  2016  Settlement  Agreement  between  the National  Nuclear  Security

Administration  (NNSA)  and New  Mexico  Environment  Department  (NMED).  As part  of  the

Settlement  Agreement:

"NMED  agrees to refrain  from taking any et'tforcement action against the Respondents,
their constituent agencies, contractors and afjfiliates for  any potentia7 regulatory
violations, or opei-ationa/ deficiencies, that could lead to potential  ei;ivironinental

regtdatozy violations identified in the triennia7 reviews so long as the Respondents and
their  faci(ity  operators correct any deficiencies identified in the coui-se  of such reviews
witliin  sixty (60) calendar  days of  the finalization  of  each triennial  review report, or for
good cause s}iown, within another  period  of  time beyond sixty (60) calendar days, if
approved  by NMED."

The  Settlement  Agreement  requires  all open  potential  regulatory  deficiencies  that  were  identified

within  the final  report  to be corrected  by  November  13, 2018.

For  the  reasons  set forth  below,  the DOE  respectfully  requests  a 60-day  extension  of  time  rintil

January  12,  2019  to further  evaluate  the potential  regulatory  deficiencies  and determine  corrective

actions:

1. Contract  transition  from  Los  Alamos  National  Security,  LLC  (LANS)  to Triad  National

Security,  LLC  (Triad)  took  place  on Noyember  1, 2018.  To  facilitate  appropriate  and

comprehensive  support,  Triad  leadership  involvement  is needed  throrigh  the evaluation

process  and corrective  action  planning  for  the potential  regulatory  deficiencies.
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2. The  potential  regulatory  deficiencies  within  the  final  report  reqriire  additional  time  for

coordination  between  Triad  and  Newpoit  News  Nuclear  BWXT-Los  Alamos,  LLC

(N3B),  collectively  the  Permittees,  as coi'rective  actions  impact  both  Permittees.

3. Engagement  of  NMED  for  corrective  actions  that  require  regulatory  process  external  to

DOE/NNSA.

If  YOLI have cornments/qriestions or would like to meet regarding this submittal please contact
Mr.  Peter  Maggiore  at (505)  665-5025  or at Peter.Maggiore@nnsa.doe.gov.

[lAa
Peter  Maggiore

Deputy  Assistant  Manager
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CC:

Neelam  Dhawan,  NMED-HWB

John  Kieling,  NMED-HWB

Peter  Maggiore,  NA-LA

Carol  Brown,  NA-LA

Karen  Armijo,  NA-LA

William  Mairson,  ALDESHQSS,  Triad,  wrmairson@lanl.gov

Enrique  Torres,  EPC-DO,  Triad,  etorres@lanl.gov

Records  Center,  NA-LA

Official  Contract  File,  NA-LA

MAI:  4PM-2018-003573


